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 Item 5 - Next Meeting...................................................................................................................... 34 
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Item 1   Regional Road Safety Governance and Targets 
 

MORF ID: A226525 Strategic Direction:   

Report by: Russell Hawkes, Senior Policy 
Planner (Transport ES  and Jane Turnbull, 
Manager, Strategic and Transport Planning, 
ORC 

Approved by: Vin Smith, Director of Policy, 
Planning and Regulatory Services, ES 

 
Purpose 
 
To provide the Committees with recommendations on road safety governance and targets as 
requested at the last Regional Transport Committees (RTC) meeting. 
 
Summary 
 
At the last RTC meeting, the Otago Southland Regional Advisory Group (RAG) was directed to 
develop a proposal recommending a structure for managing road safety in the two regions and to 
consider setting associated targets. 
 
Based on the discussions within the RAG, a number of recommendations are made: 
 

 the current Road Safety Southland Implementation Group is restructured to give it a more 
strategic focus, broader membership reflecting those organisations involved with road 
safety, and a broader geographic scope including (subject to confirmation by these local authorities) 
Clutha District and Queenstown Lakes District Councils.  The membership of this new 
Southland Road Safety Influencing Group is to be: 

 
 Chairman – a Regional Transport Committee Member 
 TA - Roading Asset Managers 
 ES - Regional Transport Planner 
 NZTA - State Highway Asset Manager 
 NZTA - Regional Road Safety Advisor 
 NZTA - Planning and Investment Manager 
 ACC - Otago Southland Regional Manager 
 NZ Police – Southern District Road Policing Manager 
 Road Transport Representatives (suggested as HW Richardson Group and Fonterra) 
 Automobile Association – an AA Southland District Council member 

 

 in the absence of any road safety implementation or governance group in Otago on which 
to build region-wide strategic planning and co-ordination, the RAG retains an overview of 
road safety co-ordination in Otago, to allow the proposed new structure in Southland to 
bed in, and then the RTC revisits options for achieving more strategic, higher level 
co-ordination in Otago; 
 

 Clutha District and Queenstown Lakes District Councils join the proposed Southland 
Road Safety Influencing Group, at least until further decisions on forming an Otago Group 
are taken; 
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 further consideration of a pan-regional approach is made once the effectiveness of the new 
Southland Group can be evaluated; 

 

 the RLTP includes high level objectives related to road safety.  The Department of Internal 
Affairs required TAs to report on a road safety target in their Long-term Plans.  There is 
no similar reporting requirement for State Highways although the equivalent figures are 
obtainable from the NZTA.  The NZTA currently produces Road Safety Trend Reports 
that will form the basis of the TA reporting requirements and can be used with 
State Highways data added for regional reporting; 

 

 current data indicates differing trends in road safety outcomes between the two.  For this 
reason two targets are suggested at this time: 
 
 Southland region - to continue the reducing trend shown trend in the number of 

deaths and serious injuries year-by-year; 
 Otago region - to reduce deaths and serious injuries to 183 by 2016/17 and then 

continue reducing numbers year-by-year. 
 
The Committees’ approval of the proposed recommendations are now sought. 
 
Recommendation  
 
It is recommended that the each Regional Transport Committee note the report and 
resolve to: 
 
1. endorse the proposed changes to the mechanism for governance and delivery of 

road safety in Southland and ask the Road Safety Influencing Group to report back 
to their parent organisations and to Regional Transport Committees on their 
efficacy and achievements; 

 
2. endorse the Regional Advisory Group as the proposed mechanism for co-ordinating 

road safety management in Otago in the short-term, for consideration by the Otago 
territorial authorities and Otago Regional Council; 

 
3. set the following road safety targets: 
 

 Southland region – to continue the reducing trend in the number of deaths 
and serious injuries year-by-year; 

 Otago region – to reduce deaths and serious injuries to 183 by 2016/17 and 
then continue reducing numbers year-by-year. 

 
Report 
 
Background 
 
At their last meetings, the combined Regional Transport Committees received a report detailing 
the Safe System Approach to road safety, which is based on four principles and four pillars.   
 

  



Otago and Southland Regional Transport Committees – 10 November 2015 

Page 5 

The four principles are:  
 

 People make mistakes – we need to recognise that people make mistakes and some 
crashes are inevitable. 

 People are vulnerable – our bodies have a limited ability to withstand crash forces 
without being seriously injured or killed. 

 We need to share responsibility – system designers and people who use the roads must 
all share responsibility for creating a road system where crash forces do not result in 
death or serious injury. 

 We need to strengthen all parts of the system – we need to improve the safety of all 
parts of the system - roads and roadsides and road use - so that if one part fails other 
parts will still protect the people involved. 

 

The four pillars are: 
 

 Vehicles - will increasingly have advanced safety features including electronic stability 
control, front and side curtain airbags and head restraints, collision avoidance systems 
and better maintenance of tyres and brakes. 

 Roads and Roadsides - will be safer because transport and urban planning and road 
design will accommodate errors.  Surfaces will be improved and roadside hazards 
removed or barriers installed. 

 Speed - will be managed to safe levels through more appropriate limits and there will be 
smarter self-explaining roadsides that show people what a safe speed is. 

 Road Users - will be alert and aware of the risks and drive or ride to the conditions.  
There will be more in vehicle technologies to give drivers safety feedback, ensure 
alertness and reinforce compliance with the road rules. 

 
The report also detailed current and new initiatives being planned by the regions’ road safety 
partners. 
 
Following discussion, the Committees directed the Otago Southland RAG to develop a proposal 
based on the discussion from the meeting including a reference to structures in place in other 
areas. The discussion at the RTCs’ meeting included setting of targets, option of setting up a 
subcommittee to report quarterly to the RTCs and the level of interaction with, or participation 
of, road safety co-ordinators. 
 
Investigation of road safety management groups in the Canterbury and Waikato regions has 
provided information that assists the review of structures in Otago and Southland. 
 
Road Safety Governance 
 

 Southland  
 

Southland has a Regional Road Safety Strategy adopted by the Southland Regional 
Transport Committee in March 2011.  This document was based on the Government’s 
Safer Journeys 2020 Strategy and aligns with the objectives and outcomes developed 
through government action plans related to the Safer Journeys Strategy and road safety 
initiatives within the Government Policy Statement 2014.  The Southland Regional Road 
Safety Strategy includes a response framework that was modified in August 2012 to better 
integrate the various parties involved in road safety in Southland region.  The activities of 



Otago and Southland Regional Transport Committees – 10 November 2015 

Page 6 

this group have decreased during the past 18 months as the various parties concentrated 
developing Council asset management and long-term plans and the Regional Land 
Transport Plan. 
 
Southland has an organisation for shared-service delivery of community programmes, 
known as Road Safety Southland.  Two co-ordinators are employed to deliver community 
projects funded by the three TA members, with financial assistance from NZTA and 
outside funders.  The activities of Road Safety Southland are administered by the three TAs 
under the shared service agreement. 
 
In light of the comments made at the last Regional Transport Committees meeting, the 
Southland RAG members reviewed this current structure for managing road safety in the 
region, and discussed this with the full Otago Southland RAG.  The RAG recommends 
lifting the focus of the current Implementation Group to a more strategic level (although 
the operational focus was appropriate in the early days, a broader, hard-hitting approach to 
road safety requires a more strategic focus).  The proposal is to change from Southland 
Road Safety Implementation Group to Southland Road Safety Influencing Group, with 
membership consisting of people who have the opportunity to influence outcomes across 
road controlling authorities, government departments and road users. 
 
The proposed Influencing Group membership would be: 
 

Chairman – a Regional Transport Committee Member 
TA - Roading Asset Managers 
ES - Regional Transport Planner 
NZTA - State Highway Asset Manager 
NZTA - Regional Road Safety Advisor 
NZTA - Planning and Investment Manager 
ACC - Otago Southland Regional Manager 
NZ Police – Southern District Road Policing Manager 
Road Transport Representatives (suggested as HW Richardson Group and Fonterra) 
Automobile Association – a Southland District Council member. 

 

 Otago 
 

In Otago, implementation of road safety initiatives has been less co-ordinated than in 
Southland.  Road safety is a component of all RAG meetings and a degree of co-ordination 
is carried out at these meetings.  Each TA has its own Road Safety Co-ordinator to deliver 
its community road safety programmes.  The co-ordinators for Otago and Southland meet, 
in conjunction with NZTA, to align programme delivery. 
 
The Otago Southland RAG discussed potential road safety management structures for the 
Otago region. The structure proposed for Southland was considered to be less likely to be 
successful in Otago, due to the larger geographical differences and distances between 
Otago TAs. The Otago region does not have the history of working together in the same 
way as Southland has. Dunedin City is of sufficient size and has internal strategies to 
address the issues that exist in that area, so may not seek a regionally-co-ordinated 
approach. Waitaki District may have more in common with road safety issues in 
South Canterbury and may be better aligned in that direction.     
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The recommended structure for co-ordinating management of road safety activities in 
Otago for now is therefore the Otago Southland RAG.  Queenstown Lakes District 
Council and Clutha District Council have indicated a desire to join the Southland Road 
Safety Influencing Group in the short term.   
 
The Otago Southland RAG recommends that regional road safety co-ordination in Otago 
be retained by the Otago RAG to allow the proposed new structure in Southland to bed in 
and its effectiveness evaluated.  Furthermore, the RAG recommends that Clutha and 
Queenstown Lakes District Councils join the proposed new group in Southland in the 
short term pending futures decisions on forming an Otago Group or expanding the 
Southland Group to a pan-regional basis. 

 
Road Safety Co-ordination – Community Programme Delivery 
 
There is sometimes a misconception that road safety within a territorial authority area is the sole 
responsibility of road safety co-ordinators, The approach mandated by Safe Systems is, however, 
much broader than the work traditionally undertaken by road safety co-ordinators, who work to 
influence road users by running community programmes. One of the principles of the 
Safe Systems Approach seeks to strengthen all parts of the system – roads, roadsides and road 
use.  Another principle requires responsibility to be shared between system designers and road 
users. Thus, implementing the Safe Systems Approach fully requires strategic planning that draws 
on the expertise of those who plan and manage the roading system, both asset management and 
service delivery, and on the insights of major road users, plus the expertise of road safety co-
ordinators.  
 
Delivery of community programmes must be integrated with all road safety initiatives undertaken 
by TAs, Police, NZTA and ACC.  Regional co-ordination of all road safety activities will produce 
the best fit-for-purpose and cost-effective projects. 
 
Southland’s three TAs have a shared services agreement for the delivery of community road 
safety programmes within the region. The two road safety co-ordinators operate under the 
banner of “Road Safety Southland” and deliver programmes that align with the road safety issues in 
Southland, as directed by the TAs in conjunction with NZTA.  With a shared services approach 
the programmes delivered are well-co-ordinated across the region. 
 
The suggested Southland Road Safety Influencing Group will be able to provide direction and 
overall co-ordination of Southland’s community based projects in the future. 
 
Throughout Otago, individual TAs employ their own road safety co-ordinators to deliver 
programmes within their own districts in conjunction with NZTA (or in Clutha District’s 
Council’s case, contact an external provider to deliver programmes).  The road safety 
co-ordinators meet to discuss their planned community based projects and where possible align 
their efforts. Given the distances involved and differing challenges across the Otago region, the 
RAG judges the Southland shared services model as unlikely to be workable across the entire 
region. 
 
Instead, the Otago Southland RAG recommends that the Otago RAG members collectively 
retain responsibility for across-the-region alignment and co-ordination for delivery of community 
projects.  This arrangement can be reviewed again in the future after the proposed Southland 
group has been in operation for a while and its efficacy evaluated. 
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Road Safety Targets 
 
The Otago and Southland Regional Land Transport Plans both include these road safety 
objectives:  
 

 Objective 1.2 – Substantial reduction in the social cost to the region of serious road 
trauma achieved within 10 years by focusing on vulnerable road users and other significant 
issues; and  

 Objective 1.3 - Acceptance, by all, of the significant responsibilities in moving, over the 
longer-term, towards zero serious road trauma on our networks, and of managing our 
networks to achieve this vision. 

 
Following discussion during development of the RLTP, the Committees decided not to include 
specific “hard” targets in the plans for the number of fatalities or injuries suffered on the regions’ 
roads.  Two of the draft objectives considered and rejected by the Committees were: 
 

 the number of fatal and serious accidents increasingly reduces over time. There is a 
40 percentage reduction by 2020, and a significant reduction by 2045; 

 the number of fatal and serious accidents for pedestrians, cyclists and motorcyclists is 
significantly reduced by 2045. 

 
TAs also have mandatory reporting measures, introduced on 30 July 2015 by the Department of 
Internal Affairs.  These measures will be reported on for the first time in the 2015/16 Annual 
Reports. There is no similar requirement for reporting for the State Highway network. 
 
The mandatory road safety measure is: 
 

Performance measure one (road safety): 

The change from the previous financial year in the number of fatalities and serious injury crashes on the 
local road network, expressed as a number. 

 
The Department of Internal Affairs also provides a worked example for guidance, shown below. 
 

Previous financial 
year  

Current financial year Target Actual 

Number of serious 
injuries and fatalities = 
13 

Number of serious 
injuries and fatalities = 
10 

Target for reducing the 
number of serious 
injuries and fatalities = 2 

Actual reduction in 
serious injuries and 
fatalities = 3 

 
The TAs in Otago and Southland have included this measure in their Long-term Plans with the 
target generally being a “reducing trend, reducing number or a decrease on previous year”.  Only 
two TAs in Otago or Southland have included numbers similar to the worked example.   
 
The latest crash data for both Otago and Southland is shown below.  This data incudes both local 
roads and state highways (Note: The two graphs show the same data, but with different scales on the y-axis, to 
show more clearly the trend in total number of fatalities and serious injuries). 
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Table 1 

 2009/10 2010/11 2011/12 2012/13 2013/14 

No of people 
with serious 
injury in road 
crashes 

93 72 68 69 62 

No of 
fatalities in 
road crashes 

13 8 9 5 7 

Total 106 80 72 74 69 

 
In the Southland region, the trend is reducing, although with a levelling out over the past 
three years.  An aim in the Southland region should be, at a minimum, for a continuation of the 
reducing trend shown above i.e. fewer fatalities and serious injuries each year.  Figures for the 
2015/16 year-to-date are being sought from NZTA and should be available at the meeting.  A 
target thus formulated would be consistent with the Southland TAs’ Long-term Plans. 
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Table 2 

 2009/10 2010/11 2011/12 2012/13 2013/14 

No of people 
with serious 
injury in road 
crashes  

184 164 170 176 181 

No of 
fatalities in 
road crashes  

17 18 13 14 17 

Total 201 182 183 190 198 

 
In the Otago region, the trend in fatalities and serious injuries rises slightly over the reporting 
period.  Since 2010/11, the amount of increase steepens.  In the Otago region, the aim should be 
to reduce, within three years, the incidence of fatalities and serious injuries to less than that in the 
2011/12 level, and then to reduce the numbers of deaths and serious injuries year-by-year.  
Figures for the 2015/16 year-to-date are being sought from NZTA and should be available at the 
meeting.  A target thus formulated would be consistent with the Otago TAs Long-term Plans. 
 
The data for both regions above is taken directly from the NZTA’s published road safety trend 
reports that are released in July/August each year.  Significant analysis would be required to break 
these figures down to identify where major issues exist or to indicate where interventions should 
be targeted.  That would be the major task for the Southland Road Safety Influencing Group to 
tackle once the group has been established. 
 
Views of Affected Parties  
 
The RLTP and Southland Regional Road Safety Strategy were consulted on at during their 
production.  The parties most likely to be affected by changes in road safety management are the 
regions’ road controlling authorities and funding agencies that are represented on these 
committees.  No further consultation is planned at this time. 
 
Compliance with Significance and Engagement Policy  
 
The proposals contained in this report do not trigger anything within the Significance or 
Engagement Policies of either regional council. 
 
Legal Compliance 
 
There are no legal issues identified within the report. 
 
Consistency with Council’s LTP/Annual Plan/Policy/Strategy  
 
The contents of this report are consistent with Environment Southland’s and Otago Regional 
Council’s planning requirements. 
 
Financial and Resource Implications  
 
There are no financial or resource implications for Environment Southland. The approach 
recommended would require greater staff resourcing at Otago Regional Council. 
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Conclusion 
 
The Otago Southland RAG was directed to develop a proposal based on the discussion from the 
last RTC meeting to recommend a structure for road safety management in the two regions and 
to consider setting of associated targets. 
 
Based on the discussions within the RAG a number of recommendations are made, listed in the 
summary of this report.  
 
Attachments 
 
None.  
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Item 2  NLTP Improvement Projects Update 
 

MORF ID: A226525 Strategic Direction:   

Report by: Russell Hawkes, Senior Policy 
Planner (Transport), ES   

Approved by: Vin Smith, Director of Policy, 
Planning and Regulatory Services, ES 

 
Purpose 
 
To update the Regional Transport Committees on progress towards implementation of the 
various improvement projects included in the National Land Transport Programme (NLTP) for 
the 2015-2018 period. 
 
Summary 
 
The Regional Transport Committees requested an update be provided on improvement projects 
included in the NLTP to allow monitoring of progress, and to identify any impediments to 
construction within the 2015-2018 period.  Table 1 provides the information requested.  This 
table will be updated for each Committee meeting. 
 
The Committees are requested to review progress with the various projects and identify any 
tardiness they see as needing to be addressed, if the long-term goal and the objectives of the 
Otago Southland Regional Land Transport Plans (RLTPs) are to be met. 
 
Recommendation  
 
It is recommended that the Regional Transport Committees note the report and resolve 
to write to the owners of projects identified as red or orange in Table 1, expressing the 
Committees’ concern about the lack of progress. 
  
Report 
 
Background 
 
At the Regional Transport Committees’ meeting on 1 September 2015, an initial report provided 
details of improvement projects in Otago and Southland regions that have been included in the 
NLTP. The Committees requested updates be provided at future meetings, showing any changes 
to expected timeframes, project status (shown by the “traffic light system”) or its organisational 
priority. 
 
Status Report 
 
Table 1 below provides basic project details, the project owner’s priority for advancing the 
project, the stage of the business case or funding approval that the project has reached, the 
expected time when it will achieve funding approval, its current status, plus comments on 
variances, where relevant.  To enable the Committees to monitor each project’s progress through 
to construction, this table will be updated for all future meetings of the Regional Transport 
Committees. 
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The Committees asked for a report back on progress with the review of public transport in 
Queenstown Lakes district. Gerard Collings, Manager of Support Services, ORC provided the 
following update: 
 

“Work has commenced on the Wakatipu Network Review and associated Business 
Case Development. Two stakeholder workshops have been undertaken in order to 
complete the strategic business case.  A community survey is in preparation and will 
be released over the next two weeks. The survey will further help to inform the 
business case development and network design and will be used to confirm key 
assumptions made regarding perceived barriers to the use of public transport in the 
Wakatipu Basin. 
 
The current programme targets having the final Business Case and any proposed 
network changes confirmed by end of June 2016.” 
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Table 1: Monitoring progress of improvement projects in Otago Southland RLTPs 

 

Project Details Project Development & Status 

Project 
Project 
Owner 

NLTP 
Details 

RTC 
Priority 

Current 
NLTP 
Status 

Organisation 
Priority 

Business Case 
Development 

Expected 
Timeframe 
To Funding 

Approval 

Current 
Status 

Variances 

Stock Effluent Facilities ES 
$344,200 

2015-2016 
One Probable One 

Entry point to be 
confirmed 

3 Months 
 

 

Pyramid Bridge 
Replacement 

GDC 
$1,252,561 
2015-2018 

One Probable One 

Proposal made to 
NZTA to combine 
the Indicative and 

Detailed BC 
Underway 

20% Complete 

Subject to 
NZTA 
decision 

 
Potential reduction in 

time and cost  

Alternative Scenic 
Route Seal Extension 

SDC 
$4,000,000 
2015-2016 

One Proposed One 
Underway 

60% Complete 

1 month 
Indicative 

business case 
3 months 
detailed 

business case 

 

Project deferred to 
start in 2016/2017. 

Project estimate now 
$6M. Indicative 

business case with 
NZTA P & I for 

approval (delivered 
2/10).  

Edendale Realignment 
NZTA 

Southland 
$6,560,000 
2015-2018 

One Probable One 
Progressing to 

Design 

2 months for 
Design funding 

approval 

 
Delay in gaining 

funding approval due 
to low IAF priority 

Elles Road Roundabout 
NZTA 

Southland 
$1,123,560 
2015-2017 

One Proposed  Not Started 2 months  
 

No DBC phase in 
NLTP. Point of entry 

TBC 

Invercargill Moto Rimu 
Safety Imp 

NZTA 
Southland 

$450,000 
2015-2017 

Two Proposed  Design underway 2 months  
 Construction brought 

forward to 15/16 

Longbush In’gill Safety 
Imp 

NZTA 
Southland 

$473,000 
2015-2017 

Two Proposed  Design underway 4 months 
 Delivered via minor 

improvements 
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Project Details Project Development & Status 

Project 
Project 
Owner 

NLTP 
Details 

RTC 
Priority 

Current 
NLTP 
Status 

Organisation 
Priority 

Business Case 
Development 

Expected 
Timeframe 
To Funding 

Approval 

Current 
Status 

Variances 

Mataura Intersection 
Improvements 

NZTA 
Southland 

$500,000 
2015-2017 

Two Proposed  Not Started 3 months  
 Possibly delivered via 

minor improvements 

Milford Rockfall 
/Avalanche Protect 

NZTA 
Southland 

$4,546,667 
2015-2017 

One Probable  
Strategic Case 

Complete 
3 months  

 
Strategic Case needs 
to be taken through 

internal HNO 
approval process 

Visiting Drivers 
Signature Project 

NZTA 
Southland 

$2,800,000 
2015-2017 

One Probable  
PBC complete and 

in approval 
process 

1 month  
 

Funding approval for 
DBC under 

consideration 

Seal Extension of The 
Nuggets Road 

CDC 
$2,630,000 
2015/16 

One Probable One NA 6 weeks 
 

 

Central City Safety & 
Accessibility Upgrade 

DCC 
$800,000 

2015-2017 
One Proposed One 

PBC awaiting 
NZTA approval 

Dec 2015 IBC 
funding 
approval  
3 years 

construction 

  

Eastern Bypass DCC 
$2,500,000 
2015-2017 

One Proposed One  
PBC awaiting 

NZTA approval 

Dec 2015 IBC 
funding 
approval  
3 years 

construction 

 
 

Peninsula Roading –
Portabella Road 

DCC 
$16,350,000 
2015-2017 

One Probable One 

Implementation 
Stage 

Awaiting NZTA 
approval 

1 month 
 

 

Strategic Corridors; 
Warehouse Precinct 

DCC 
$80,000 

2017-2018 
Two Proposed Two 

Entry point to be 
confirmed 

2 years 
(planning) 

 
 

Street Light Renewal 
With LED 

DCC 
$6,000,000 
2016-2017 

Two Probable One 
Underway 

25% Complete 
(single stage) 

4 months 
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Project Details Project Development & Status 

Project 
Project 
Owner 

NLTP 
Details 

RTC 
Priority 

Current 
NLTP 
Status 

Organisation 
Priority 

Business Case 
Development 

Expected 
Timeframe 
To Funding 

Approval 

Current 
Status 

Variances 

Central City and NEV 
Cycle Network 

DCC 
$9,240,000 
2015/17 

One Probable One 
Entry point to be 

confirmed 

Dec 2015 IBC 
funding 
approval  

Construction 2 
years 

 
 

Stock Effluent Facilities ORC 
$1,278,400 
2015-2017 

One Probable N/A   
 

Project was not 
included in ORC LTP.  

Local share is not 
available and project 

will not proceed. 

Eastern Access Road QLDC 
$10,873,415 

2015/16 
One Proposed One 

N/A Project 
approval under old 

system 
June 2016 

 

Design consultant 
engaged.  Stage 1 
construction to be 
completed by Dec 

2016 and Stage 2 by 
Dec 2017. 

Frankton Flats 
Programmes 

QLDC 
$450,000 

2015-2017 
One Proposed  

Underway 
0% Complete 

December 
2015 

 

Programme will 
proceed once 

programme business 
case (being led by NZ 
Transport Agency) is 

completed. 

Queenstown TC 
Business Case 
Implementation 

QLDC 
$450,000 

2015-2017 
Three Proposed  

Underway 
0% Complete 

November 
2015 

 

Project scoping 
underway.  

Programme business 
case to be submitted 

to NZTA for approval 
in Nov 2015 
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Project Details Project Development & Status 

Project 
Project 
Owner 

NLTP 
Details 

RTC 
Priority 

Current 
NLTP 
Status 

Organisation 
Priority 

Business Case 
Development 

Expected 
Timeframe 
To Funding 

Approval 

Current 
Status 

Variances 

Wanaka Business Case 
Implementation 

QLDC 
$450,000 

2015-2017 
Three Proposed  

Underway 
0% Complete 

November 
2015 

 

Project scoping 
underway.  

Programme business 
case to be submitted 

to NZTA for approval 
in Nov 2015 

Street Light Upgrade 
2016.18 

WDC 
$500,000 

2016-2017 
Three Probable One 

Entry point to be 
confirmed 

Pending 
approval from 

NZTA 

 
 

Kataiki Erosion 
Mitigation 

NZTA 
Otago 

$120,000 
2015/16 

Three Proposed One 
Strategic Case 

underway 
3 months 

 Included in Dn to 
Chch PBC 

Maheno Flood 
Mitigation 

NZTA 
Otago 

$700,000 
2015-2017 

One Proposed Two 
Strategic Case 

underway 
3 months 

 Included in Dn to 
Chch PBC 

Nevis Bluff Rockfall 
Protection 

NZTA 
Otago 

$3,050,000 
2015-2017 

One Proposed Two 
Entry point to be 

confirmed 
6 months 

 Delay in developing 
Strategic Case 

Pine Hill /Great King 
Street Intersection Imp 

NZTA 
Otago 

$2,240,000 
2015-2017 

One Proposed One 
Entry point to be 

confirmed 
4 months 

 Delay in developing 
Strategic Case 

Waikouaiti Flood 
Mitigation 

NZTA 
Otago 

$1,500,000 
2015-2017 

One Proposed Two 
Strategic Case 

underway 
3 months 

 Included in Dn to 
Chch PBC 

Beaumont Bridge 
Replacement 

NZTA 
Otago 

$2,400,000 
2016-2017 

Three Proposed Two 
Entry point to be 

confirmed 

8 months for 
DBC funding 

approval 

 DBC programmed for 
16/17 

Big Kuri Creek Flood 
Mitigation 

NZTA 
Otago 

$980,000 
2016-2017 

Three Proposed Two 
Strategic Case 

underway 
3 months 

 Included in Dn to 
Chch PBC 

Grant Rd to KF Bridge 
Improvements 

NZTA 
Otago 

$6,000,000 
2015-2017 

One Proposed One 
Strategic Case 

complete 
6 months for 
DBC funding 

 PBC funding 
approved  
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Project Details Project Development & Status 

Project 
Project 
Owner 

NLTP 
Details 

RTC 
Priority 

Current 
NLTP 
Status 

Organisation 
Priority 

Business Case 
Development 

Expected 
Timeframe 
To Funding 

Approval 

Current 
Status 

Variances 

Dunedin One Way Pair 
Cycle Lanes 

NZTA 
Otago 

$4,544,000 
2015-2017 

One Proposed One DBC underway 
3 months for 

Design funding 
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Views of Affected Parties  
 
The views of parties potentially affected by project delays have not been obtained for this report.   
 
Compliance with Significance and Engagement Policy  
 
The information included in this report does not trigger any requirement from the Significance 
and Engagement Policies of either regional council. 
 
Legal Compliance 
 
There are no known legal implications contained within this report. 
 
Consistency with Council’s LTP/Annual Plan/Policy/Strategy  
 
The contents of this report are consistent with Environment Southland’s and Otago Regional 
Council’s planning requirements. 
 
Financial and Resource Implications  
 
There are no financial or resource implications for Environment Southland or Otago Regional 
Council (unless the RTC were to request ORC make provision for the local funding for the 
construction of new stock effluent disposal facilities). 
 
Conclusion 
 
Staff suggest that the Committees write to the owners of projects identified as red or orange in 
Table 1, expressing the Committees’ concern about the lack of progress. 
 
Attachments 
 
None. 
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Item 3   Ongoing RTC Work and Secondary Policy 
Implementation 

 

MORF ID: A226525 Strategic Direction:   

Report by: Russell Hawkes, Senior Policy 
Planner (Transport), ES   

Approved by: Vin Smith, Director of Policy, 
Planning and Regulatory Services, ES 

 
Purpose 
 
To update the Regional Transport Committees on matters arising from the submission process 
for the Regional Land Transport Plan (RLTP) and provide details of ongoing work required 
arising from the policies included in the RLTP. 
 
Summary 
 
The Otago Southland Regional Advisory Group (RAG) has discussed the matters arising from 
submissions on the Regional Land Transport Plan (RLTP) that were not fully addressed in the 
hearing process and has included their recommendations in Table 1 of this report.  
 
To advance the fourth matter (concerning cycling), a presentation and discussion on cycling has 
been organised for this meeting of the Committees. RAG recommended the Committees hear 
from NZTA to explain how cycling is presently funded, before holding any discussions with 
Trails Trusts.  Accordingly, Dougal List from NZTA will be in attendance to explain funding for 
cycling and Robert Thompson from Spokes Dunedin will speak on lessons learnt from the recent 
focus on cycling in Dunedin.  
 
Table 2 provides details of the policies included in the RLTP that require ongoing work by the 
Committees.  The RAG has discussed these policies and Table 2 contains comment and 
recommendation from RAG for the Committees to consider.  
 
The recommendations can now be discussed by the Committees and accepted or further 
direction given to staff where additional work or input is required. 
 
Recommendation  
 
It is recommended that the Regional Transport Committees note the report and resolve 
to: 
 
1. endorse the Regional Advisory Group’s recommendations in Table 1 on how to 

address the outstanding matters arising from submissions, and consider how they 
would like to advance further consideration of cycling;  

 
2. endorse the Regional Advisory Group’s recommendations in Table 2 on how to 

advance the work arising from the secondary policies in the Otago and Southland 
RLTPs, and the relative priority of that work;  or for those items of work that lack a 
project owner, suggest who should be taking responsibility for advancing that work, 
and ask those organisations to take on that work; 
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3. specify how regularly the Committees would like the outcomes of the work to be 
reported back to them.  

 
Report 
 
Background 
 
The Otago Southland Regional Transport Committees adopted their respective RLTPs in 
April 2015. Although the Committees incorporated their decisions on submissions into the plans, 
where appropriate, there were five submissions that could not be fully addressed within the plan. 
The Committees referred these to third parties for action. For these five matters, Table 1 
provides details of the submission and Hearing Panel recommendation along with a further 
recommendation from the RAG about how to advance the matter. 
 
In developing the RLTPs, the Committees also included a number of polices that require some 
action to ensure they are implemented.  Table 2 provides details of the policy, comment and 
actions recommended by the Regional Advisory Group.  Potential priorities have been given to 
some items where the RAG considered them to be either high or low.  The Committees’ 
guidance on priority is requested to allow programming of potential work under these policies.  
Potential project owners are suggested but progressing them will need a commitment from the 
organisations involved. 
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Table 1: Matters Arising from RLTP Submissions & Hearing Panel Recommendations 

 
Matter Submitter Topic (in brief) Region Panel Recommendations (endorsed by RTC(s)) 

1 Waitaki District Council  Implementing safety measures for 
foreign drivers not used to our 
roads  

Otago  Refer submission to the RAG group to action and report back to the 
RTC.   
RAG Recommendation – NZTA Visiting Drivers Project is trialling 
interventions on the Queenstown Milford route to gauge their 
effectiveness before implementation across the Country.  RTC to 
receive regular updates on the Visiting Drivers Project to monitor 
progress and implementation of interventions.  NZTA will report on 
the Project at each RTC meeting. 

 RTC advocate to Government to deliver on the aspects of Safer 
Journeys which relate to visiting drivers. 
RAG Recommendation – Should the RTC consider that 
inadequate progress is being made in the Visiting Drivers 
Project then advocacy through NZTA and MOT to the 
Government may be required.  Action will depend on progress 
with implementing measure within the Visiting Drivers Project. 

2 The NZ Automobile 
Association Inc. 
(Doug Davidson) 

Various Otago 
Southland 

 Request Southland RCAs review their potential active transport 
projects for inclusion in the 2018 RLTP review. 
Rag Recommendation - To be actioned in development of the next 
2018/21 RLTP.  

 Request NZTA advance the Otago Visiting Driver Project funding to 
align with Southland.  
RAG Recommendation – RTC requested advancement of the 
Otago Visiting Drivers Project to align with the Southland 
Project in development of the RLTP.  This change did not flow 
into the NLTP.  Should the Southland Visiting Drivers Project 
identify interventions that will make a difference in the Otago 
Region then NZTA will apply to advance the funding into the 
2015/18 period.  Monitor Southland progress through regular 
NZTA project updates and request further NZTA action if 
required. 

 Seek to better understand the AA comments regarding reduction to 
reliance on private motor vehicles. Work with the AA in the 



Otago and Southland Regional Transport Committees – 10 November 2015 

Page 23 

Matter Submitter Topic (in brief) Region Panel Recommendations (endorsed by RTC(s)) 

intervening period before the RLTP review, to better understand 
their concerns. 
RAG Recommendation - To action in pre-development period 
of the RLTP review for 2018/21 with discussion in late 2016. 

3 Southern District Health 
Board through Public 
Health South (Bridget 
Rodgers and Christine 
Quested) 

Possibility of SDHB and local 
government working more closely 
on population health matters. 

Otago 
Southland 

 Refer to the staff Regional Advisory Group (RAG) group for 
discussion with Public Health South. 
RAG Recommendation – Invitation to Public Health South to 
present their proposals for working more closely on population 
health issues to an RTC in 2016 in preparation for the 2018/21 
RLTP review. 

4 Spokes 
Various  

Cycle trail development Otago 
Southland 

 RAG should think how to handle this. The RTC could have a session 
on cycleways, and ask Spokes along. RAG to talk to Trails Trusts. 
RAG Recommendation – Cycling organisations to attend the 
next RTC meeting.  Refer to Item 4 on the agenda..   

5 Department of 
Conservation 

There is a requirement for the 
Department of Conservation to 
develop robust asset management 
plans and the requirement for 
future funding to be included in the 
RLTP.  Inclusion of DOC projects 
is dependant information to be 
provided by DOC and will most 
likely take place at the three yearly 
reviews as indicated in the RLTP. 

Southland  Co-opt DOC onto the RAG on an “as needs” basis. 
RAG Recommendation – A joint RAG/DOC meeting will be 
arranged in early 2016 to discuss integration of DOC 
infrastructure and planning requirements for the 2018/21 RLTP 
review.  The RAG will prepare a report for presentation to the 
RTC. 
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Table 2: Ongoing work for the RTC, arising from the 2015-2021 RLTP  

This table lists those policies from the RLTP that may require some work by the RTCs (Note: Those RLTP policies that clearly require most work to be undertaken by an 
organisation other than the RTCs have not been included in this list). Policies are grouped according to types of responses required.  

Transport Funding 

Policy 
Number 

Policy RAG Comment To Address RAG Recommendations 

P.2.16 Advocate for adequate funding mechanisms for those 
situations where major change to the transport system is 
needed to ensure community resilience (for example 
rebuilding roads damaged by storm events) 

NZTA have a revised process for funding 
assistance and approvals for emergency 
work etc. 
Resilience projects should be identified and 
developed through the RLTP planning 
process as improvement projects. 

Request road controlling authorities advise the 
Committee(s) of difficulties they have with emergency work 
funding approvals; the Committee(s) to take action as 
required. 

P.2.22 Advocate for economic evaluation methodology that 
better recognises the benefits of walking, cycling, public 
transport, and new bridges 

Assess current and produce suggested 
alternative methodology for presentation to 
NZTA.   

Further discussion on potential advocacy required following 
Cycling discussion scheduled for November RTC meeting. 

P.2.23 Advocate for public funding to be available for 
transport related changes with clearly substantive wider 
benefit (possible examples include increased walking 
and cycling, or getting more freight on rail 

This is about funding walking and cycling 
infrastructure, things that are hard to fund 
thru the NLTP.  The Govt. has already 
taken some action on cycling. Need to test 
whether there is an appetite to seek 
further/new funding for walking in 
particular, or rail freight 

This needs a project owner to work on it and report back.  
This could possibly be DCC. 

P.2.24 Advocate for more national public funds to be invested 
to keep infrastructure “fit for purpose” where there is 
clear wider benefit (e.g. economic productivity benefitting 
the whole country), and a low rating base 

Develop scenarios for consideration by the 
RTC to then take to NZTA. 

Should this be considered an issue for a particular Authority 
then supporting evidence and a paper to be developed for 
the RTC to advocate further with NZTA. 

P.3.9 Advocate for funding streams to be amended so road 
and rail are funded from the same source, encouraging 
sensible strategic planning for transport, and wise use of 
resources. 

Develop a paper to identify advantages and 
reasons to demonstrate why funding from 
the same source would be beneficial for 
consideration by the RTC to then take to 
MOT and the Government. 

A watching brief to be kept on both road and rail funding. 

P.4.17 Advocate for funding criteria that; 

 recognises pedestrians and cyclists have the same 
rights to road space and to safe infrastructure as 

Develop a paper to identify where the 
current funding criteria are deficient, the 
options for changes and take to the RTC 

This needs a project owner to work on it and report back.  
This could possibly be DCC. 
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Transport Funding 

Policy 
Number 

Policy RAG Comment To Address RAG Recommendations 

those travelling in motorised vehicles, and 

 places the same value on road users’ time, 
whether they are pedestrians, cyclists, or 
motorists.  

for consideration. 

P.4.22 Advocate for improved Total Mobility funding in areas 
where essential services are limited or far away (for 
example Wakatipu). 

ORC and QLDC need to assess the size of 
the issue and develop a proposal for RTC 
to consider.  Not an issue in Southland as 
Total mobility is available across all TLAs. 

A review is currently underway and will be reported to RTC 
when completed. 

P.3.22 Advocate for alternative funding mechanisms, beyond 
development contributions, to ensure those directly 
benefiting from tourism-oriented facilities, infrastructure 
and services associated with transport, contribute fairly 
to their funding. 

Develop a paper to identify where the 
current funding criteria are deficient, the 
options for changes and take to the RTC 
for consideration. 

This needs a project owner to work on it and report back. 

Other 

P.1.6 Advocate that speed limits are set to reflect the form 
and function of the road as defined by the One 
Network Road Classification system 

NZTA has developed a new Speed 
Management Guide and Toolbox that will 
see speed management plans produced for 
all RCAs that reflect the form and function 
of the road.  The Guide is being trailed in 
Waikato Region at present with 
implementation due in 12 months’ time.   

Leave this item at this present time as NZTA has a project 
and suitable timeline in place to address this policy. 

P.2.5 Advocate for NZTA to review which roads are 
functioning as state highways, to determine whether any 
local or special purpose roads should be state highway, 
and vice versa. 

Extend the Southland Strategic Network 
platform to include Otago Region.  This 
will guide discussions on potential highway 
changes in either direction and would 
involve advocacy with background 
information from the RTC rather than just 
requesting NZTA do the same. 

ES and ORC investigate options for further development of 
the Southland Strategic Network Project to include the 
Otago Region. 

P.1.7 Advocate for cell phone coverage over the whole of Otago 
Southland to provide emergency coverage.   

Change to a project to identify where gaps 
in cell phone coverage exist within critical 
transport corridors and RTC advocate for 
extended coverage into these areas. 

RCAs identify lack of coverage in their areas where 
additional coverage would produce a safety benefit and 
bring to RAG to allow a report to be prepared for the RTC. 

P.2.8 Advocate for a national requirement that all trucks We do not have a fully effective dump site No action at present until a fully operational network of 
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Transport Funding 

Policy 
Number 

Policy RAG Comment To Address RAG Recommendations 

carrying stock have an effluent tank, that prevents any 
effluent discharge onto public roads, and provide 
adequate disposal facilities. 

disposal network available. dump sites is available across the two regions. 

P.2.18 Advocate for sufficient fuel storage and time being built 
into fuel deliveries so society can cope when a fuel supply 
interruption or oil shock hits 

Southland Lifelines Group will commence 
a fuel study this financial year that will 
confirm whether the region has an issue or 
not ant what may need to be done about 
any issue identified 

Leave this item and await the Southland Report. 

P.2.29 Advocate for new mechanisms to ensure land is 
available for critical future projects. 

Ensure submissions are made by the RTC 
when District Plans are being reviewed and 
consulted on 

ORC and ES to prepare list of District Plan review dates for 
reference.  Submissions to be made where appropriate by 
either RTC or Regional Councils. 

P.4.6 Advocate for processes that increase the safe operation of 
mobility scooters (which may include such as compulsory 
driving training and licensing). 

Develop a paper on the issues and options 
for the RTC to consider. 

Gore District Council with assistance from Waitaki District 
Council staff will develop a report for consideration by the 
RTC. 

P.4.7 Advocate to regional and territorial local authorities to 
protect existing rail corridors and the open space nature 
of ex-rail corridors through regional and district 
planning. 

Ensure submissions are made by the RTC 
when District Plans are being reviewed and 
consulted on. Prepare a list of District Plan 
review dates to ensure consultation 
opportunities are not overlooked. 

ORC and ES to prepare list of District Plan review dates for 
reference.  Submissions to be made where appropriate by 
either RTC or Regional Councils. 

P.3.11 Protect KiwiRail’s ability to continue operations 
(including maintenance) safely and efficiently, to create 
more sidings, increase train speed and numbers and 
grow freight transport. 

Ensure submissions are made by the RTC 
when District Plans are being reviewed and 
consulted on. Prepare a list of District Plan 
review dates to ensure consultation 
opportunities are not overlooked and 
provide to KiwiRail so it can make 
submissions.   

ORC and ES to prepare list of District Plan review dates for 
reference.  Submissions to be made where appropriate by 
either RTC or Regional Councils. 

P.4.19 Recognise the merits of initiatives such as car clubs, car 
sharing, ride sharing, community transport services. 
Advocate for the minimisation of regulatory and 
administrative barriers for these initiatives, when they 
help communities to be self-reliant 

Incorporate these concepts into the next 
review of the Regions Regional Passenger 
Transport Plans 

Minimal barriers exist at the present time.  ORC, ICC and 
potentially QLDC to take appropriate action in the next 
RPTP review. 

P.6.3 Support and advocate for the proper control of 
vehicle emissions through: 

Monitor government law changes and 
ensure submissions in support of the above 

Raise this matter with the Regional Transport Officers 
Special Interest Group (SIG). 
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Transport Funding 

Policy 
Number 

Policy RAG Comment To Address RAG Recommendations 

 government rules on smoky vehicles, and 
emission standards for imported vehicles and 
fuels; 

 appropriate vehicle quality standards in the 
Requirements for Urban Buses, and the 
Regional Public Transport Plan;  

 consideration of public transport emissions in 
NZTA funding mechanisms. 

are lodged at every opportunity.   

Encourage 

P.1.5 Encourage businesses to innovate to improve road 
safety. 

 Maybe addressed with changes to the Health & Safety Act.  
No further action at this time. 

P.2.6 Encourage realistic individual expectations about the 
availability of transport services and infrastructure, in 
the face of environmental, geographic and fiscal realities. 

 Continue with current efforts where applicable. 

P.3.10 Encourage industry to continue to use rail freight 
whenever practicable, and look for public private 
partnership opportunities to increase mode share by rail. 

 A watching brief to be kept. 

P.4.4 Encourage all users of the transport system to take 
personal responsibility for their own behavior, and how 
it impacts on their own and others safety.   

This could be referred through Road Safety 
Action Plans for consideration as a 
Community Education Programme topic.   

This needs a project owner to work on it and report back. 

P.4.18 Support and promote a growth in cycle and pedestrian 
trips 

This could be referred through Road Safety 
Action Plans for consideration as a 
Community Education Programme topic 

This needs a project owner to work on it and report back.  
This could possibly be DCC. 

Work Together 

P.5.3 Key parties across Otago and Southland continue to 
work together to create a pan-regional, coordinated 
approach to transport.   

Extend the Southland Strategic Network 
platform to include Otago Region.  This 
will guide discussions on pan regional 
coordinated transport discussions.  
Continue with combined RAG and RTC 
meeting for the duration of this NLTP. 

ES and ORC investigate options for further development of 
the Southland Strategic Network Project to include the 
Otago Region.  On completion a series of transport related 
workshops to be organised in the lead up to the RLTP 
review in 2017/18. 

P.5.4 Ensure crucial parties have the opportunity for strategic 
involvement in transport decision-making processes 

Extend the Southland Strategic Network 
platform to include Otago Region.  On 
completion there will then be a common 

ES and ORC investigate options for further development of 
the Southland Strategic Network Project to include the 
Otago Region.  On completion a series of transport related 
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Transport Funding 

Policy 
Number 

Policy RAG Comment To Address RAG Recommendations 

platform to set strategic transport 
discussions against and involvement of 
other transport organisations 

workshops to be organised in the lead up to the RLTP 
review in 2017/18. 

Research, Develop & Identify 

P.1.4 Research methods for bringing about the social change 
needed to achieve a safer transport system 

This is likely to not be achievable by 
individual organisations within Otago or 
Southland.   

Raise this matter with the Regional Transport Officers 
Special Interest Group (SIG). 

P.2.9 Develop an Otago Southland resilience plan which: 

 identifies risks to key routes; 

 specifies management strategies for these risks 
(including minimising road closures, keeping 
overall disruptions to a minimum, and providing 
for adequate detour routes for critical 
connections); 

 sets up a system to continuously monitor, 
and improve as necessary, the resilience of 
the transport network. 

Southland Lifelines Group will be 
commencing a resilience study in the near 
future as a second stage to the Southland 
Lifeline Critical Infrastructure Report.    

Review after the Southland Report is complete / seek 
information from Otago Lifelines Group.  ORC to follow-
up. 

P.2.25 Identify a pan regional strategic transport network of 
routes that provides for existing and future transport 
requirements (based on land use and land use 
planning). 

 ES and ORC investigate options for further development of 
the Southland Strategic Network Project to include the 
Otago Region.  On completion a series of transport related 
workshops to be organised in the lead up to the RLTP 
review in 2017/18. 

P.2.26 Identify the functions of the strategic transport network 
that need to be considered when land use decisions are 
made, to help guide future integration of land use with 
the transport network 

 ES and ORC investigate options for further development of 
the Southland Strategic Network Project to include the 
Otago Region.  On completion a series of transport related 
workshops to be organised in the lead up to the RLTP 
review in 2017/18. 

P.2.27 ORC and ES exercise regional leadership in: 

 identifying the strategic transport network; 

 ensuring it functions efficiently across district, city 
and regional boundaries (through strategic 
planning); 

 ensuring it effectively accommodates changing 

 ES and ORC investigate options for further development of 
the Southland Strategic Network Project to include the 
Otago Region.  On completion a series of transport related 
workshops to be organised in the lead up to the RLTP 
review in 2017/18. 
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Transport Funding 

Policy 
Number 

Policy RAG Comment To Address RAG Recommendations 

transport demands (through strategic planning). 

P.3.2 Continue work to identify the strategic freight network 
– the routes that are critical for the transport of product 
in Otago Southland 

 ES and ORC investigate options for further development of 
the Southland Strategic Network Project to include the 
Otago Region.  On completion a series of transport related 
workshops to be organised in the lead up to the RLTP 
review in 2017/18. 

P.3.6 Define, protect and improve the connection between the 
strategic freight network, and ports, airports and other 
hubs.   

 ES and ORC investigate options for further development of 
the Southland Strategic Network Project to include the 
Otago Region.  On completion a series of transport related 
workshops to be organised in the lead up to the RLTP 
review in 2017/18. 

P.3.3 Identify routes that can accommodate and High 
Productivity Motor Vehicles (including 50MAX) 
without significant expenditure on improvements.   

 ES and ORC investigate options for further development of 
the Southland Strategic Network Project to include the 
Otago Region.  On completion a series of transport related 
workshops to be organised in the lead up to the RLTP 
review in 2017/18. 

P.3.4 Identify barriers (e.g. substandard bridges) which 
restrict accessibility of 50MAX and High Productivity 
Motor Vehicles to productive land, and prioritise an 
improvement programme to address these.   

 ES and ORC investigate options for further development of 
the Southland Strategic Network Project to include the 
Otago Region.  On completion a series of transport related 
workshops to be organised in the lead up to the RLTP 
review in 2017/18. 

P.3.13 Continue work to identify the strategic visitor network 
– the routes that are critical for the transport of visitors 
to protect and develop our economy.   

Tourist flows are incorporated in the 
Southland Strategic Network Model. 

ES and ORC investigate options for further development of 
the Southland Strategic Network Project to include the 
Otago Region.  On completion a series of transport related 
workshops to be organised in the lead up to the RLTP 
review in 2017/18. 
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Views of Affected Parties  
 
The views of affected parties were obtained during the public consultation process for the 
Regional Land Transport Plan.  The Committees now have a responsibility to ensure the various 
policies included are being addressed. 
 
Compliance with Significance and Engagement Policy  
 
The proposals contained in this report do not trigger anything within the Significance and 
Engagement Policies of either regional council. 
 
Legal Compliance 
 
There are no legal issues identified within the report. 
 
Consistency with Council’s LTP/Annual Plan/Policy/Strategy  
 
The contents of this report are consistent with Environment Southland’s and Otago Regional 
Council’s planning requirements. 
 
Financial and Resource Implications  
 
There are no financial or resource implications for Environment Southland. There are, however, 
financial and resource implications for Otago Regional Council if the Council is to undertake the 
work identified for it, since this is not budgeted for in the LTP. 
 
Conclusion 
 
The Otago Southland Regional Advisory Group (RAG) has discussed the matters arising from 
submissions on the Regional Land Transport Plan (RLTP) that were not fully addressed in the 
hearing process and have included their recommendations in Table 1 of this report.   
 
Table 2 provides details of the policies included in the RLTP that require ongoing work by the 
Committees.  The RAG has discussed these policies and Table 2 contains comment and 
recommendation from the RAG for the Committees to consider. 
  
The recommendations can now be discussed by the Committees and accepted or further 
direction given to staff where additional work or input is required. 
 
Attachments 
 
None. 
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Item 4  Regional Cycling Discussion and Presentations 
 

MORF ID: A226525 Strategic Direction:   

Report by: Jane Turnbull, Manager Strategic 
& Transport Planning, ORC 

Approved by: Vin Smith, Director of Policy, 
Planning and Regulatory Services, ES 

 
Purpose 
 
The purpose of this report is to introduce presentations and discussion on regional cycling issues, 
as requested by the Committees at a previous meeting, in order to follow up on the submission 
on the RLTP received from Spokes. 
 
Summary 
 
The presentations arranged for the meeting focus on two matters:  
 
1. explaining current funding arrangements for cycling in New Zealand, and  
2.  hearing of recent upgrades to cycling in Dunedin from the perspective of a user group.  
 
Recommendation  
 
It is recommended that the Regional Transport Committees note the report and resolve 
to provide direction if the Committees wish to take on cycling.  
 
Report 
 
Background 
 
Cycling was one of the matters arising from RLTP submissions that the Committees wished to 
explore further, as discussed at 13 October RTCs meeting when the issue of walking and cycling 
and the various potential funding streams along with integration of both commuter and 
recreational cycling facilities with the transport network was briefly discussed. 
 
This item is designed to provide further background information, and to initiate discussion with 
representatives of cycling organisations.  Four organisations were been invited to address the 
Committees with two being available on the day: 
 

 Dougal List, National Cycling Manager, NZTA  

 Robert Thomson, Spokes Dunedin. 
 
Stephen Woods from CAN (Cycle Advocates Network) is unable to attend but provided the 
following comments for consideration (staff addition/alteration in italics/strikethrough to aid sentence 
structure): 
 

“Cycling for transport is much more likely to be taken up by people cycling for short 
trips and so the concentration of effort is in the main cities through the Urban 
Cycleways Programme. For Otago/Southland that is only in Dunedin, as Invercargill 
did not apply for any of this funding.  
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Effects arising from New Zealanders use of cycle trails:  
 

 it’s possible that those who have good experiences cycling on trails might then 
take up cycling for transport/utility;  

 use of cycle trails can increase the amount of cycling in small towns along the 
trails that are providing services; 

 trails use can also prompt some special treatments for cycling in 
otherwise-strange places, like the Clyde underpass and cycle activation on 
traffic signals in the Beaumont bridge. 

 
Provision for cycling in smaller towns is often underdeveloped. Queenstown has 
some great new trails in the wider area but not much for cycling in its central area. 
Alexandra is similar; cycle tourist trails abound but the only significant cycle facilities 
in the town itself are the painted cycle lanes on the two state highways. 
 
For those cycle-touring using roads that include state highways, users feel unsafe at 
pinch points where width or visibility are restricted. Those cycle-touring on roads are 
more likely to feel safe when riding alone and to perceive that; people cycling in groups 
are more at risk because other road users are less accepting of a group cycling than of 
a single cyclists.” 

 
Rex Capil, who is on the NZ Cycle Trail Governance Board, is also unable to attend, so 
Dougal List will cover funding for cycle trails as well as NZTA funding.   
 
At the conclusion of the presentations and discussions the Committees will be able to advise 
further actions or investigations they may wish to undertake. 
 
Views of Affected Parties  
 
Affected parties are addressing the meeting to provide their views. 
 
Compliance with Significance and Engagement Policy  
 
The proposals contained in this report do not trigger anything within the Significance or 
Engagement Policies of either regional council. 
 
Legal Compliance 
 
There are no legal issues identified within the report. 
 
Consistency with Council’s LTP/Annual Plan/Policy/Strategy  
 
The contents of this report are consistent with Environment Southland’s and Otago Regional 
Council’s planning requirements. 
 
Financial and Resource Implications  
 
There are no financial or resource implications for Environment Southland or Otago Regional 
Council. 
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Conclusion 
 
Presentations for cycling advocate relating to the issue of funding for active transport facilities 
but cycling in particular are scheduled for the RTC meeting.  Following the presentations and 
subsequent discussion the Committees will be able to advise further actions they may wish to 
have taken. 
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Item 5 Next Meeting 
 
It is proposed to hold a meeting of the Otago and Southland Regional Transport Committees in 
Balclutha on 8 March 2016.   

 
Recommendation 
 
It is recommended that the next meeting of the Regional Transport Committees be held 
on 8 March 2016 in Balclutha, or, if required, earlier at the discretion of the Committee 
Chairmen. 
 
 
 


	Item 1 - Regional Road Safety Governance and Targets
	Item 2 NLTP Improvement Projects Update
	Item 3 Ongoing RTC Work and Secondary Policy Implementation
	Item 4 Regional Cycling Discussion and Presentations
	Item 5 Next Meeting

